DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE EDS00-0545-00(037) orrice Program Delivery
122260- Franklin/Stephens County
SR 17 Widening oate  10/25/12

FROM o G%@Singlemn, State Program Delivery Engineer

TO Lisa Myers, State Project Review Engineer

Attn: Matt Sanders, Value Engineering Specialist
susiect Value Engineering - Request for Reversal of Recommendation

The Office of Program Delivery would like to request a reversal of another recommendation for
implementation on the above-referenced project. The Value Engineering Study was completed
on June 25-28, 2007 and the Implementation Letter dated November 12, 2007 was approved on
April 16, 2008.

This office requests to revise Altemative 37-6 from implement to not implement. This alternative
as written in the VE Study would retain and overiay the existing pavement from Sta. 400+00 to
485+00. This change was estimated to result in total savings of $658,361 in the VE Report.

After further development of the project plans, the existing pavement through this station range
was determined ineligible to be retained. This was due to required horizontal and vertical
realignment considerations related to issues such as sight distances and hydraulic clearances.

Because of the above mentioned reasons, it is recommended to revise Alternative 37-6 from
implement to not implement.
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARIMENTE CORRESPONDENCE

FILE: ES-3450 200 & 7 rank hin Stephens OFPICE: Enganeerme Senviees
P4 Mo 1221108 122260

ST Wideming Reconstruction
DATE:  November 13, 2007
KLk

FROM: Brian Summers, P Project Reviesw Pogimeds

1O Babs Abubakarr, P2 State Consuliant Design and Program Dehivery Enpmeer

SUBJECT: [IMPLEMENTATION OF VALUE ENGINEERING STUDY ALTERNATIVES
Recommendations for implementation of Value Engineering Study Alternatives are
mdicated in the table below, Incorporate aliernatives recommended for inplenentation
to the extent reasonable in the design of the project.
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FEDN-545(20) & (37) Franklin/Stephens
VE Stady Bmplementation

Page 2.
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FEDS-S45(20h & (37) Franklin/Stephens
VE Study Implementation
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FEDS-S45137) --- P No. 122260 - continued
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A meeting was held on November 5, 2007 to discuss the above recommendations, keith
Kunst with Arcadis, Nicoe Alexander with Consultant Desten, and Brian Summers and
[Ron Wishon with Fneincering Services were in attendance.
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Approved: e_roial

Date: <} fii:E 06

Gerald M, Ross, P, E., Chief Engineer
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGTA

INTEFRDEPARTNMENT CORRESPONDENCE
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